Summary report

02/22/2021 - 02/28/2021

Total: 04:37:23 Billable: 04:37:23 Amount: 5.09 USD



Project

Mobile Application Development	04:37:23	99.93%

Description



kick off + team meeting	01:30:00	32.45%
Nabespreking/Project meeting	00:47:01	16.87%
Project Plan meeting	00:20:22	7.35%
Kickoff meeting met Wortell	00:36:00	12.98%
Meeting and discussion	01:24:00	30.28%

Project / Description	Duration	Amount
Mobile Application Development	04:37:23	5.09 USD
kick off + team meeting	01:30:00	0.00 USD
Nabespreking/Project meeting	00:47:01	0.00 USD
Project Plan meeting	00:20:22	5.09 USD
Kickoff meeting met Wortell	00:36:00	0.00 USD
Meeting and discussion	01:24:00	0.00 USD